

04 – Project Planning

Auto-Ticket Classification Using Flow Designer

Planning Objective

The project plan defines the activities required to complete the Auto-Ticket Classification Using Flow Designer project in an organized, phase-wise manner.

Project Work Plan

Development Task Plan

Responsibility Plan

M Thillai – Team Leader: coordinate project activities and final submission.

S Vasanthkani – Member: support Flow Designer configuration and implementation screenshots.

R Vignesh – Member: support testing, documentation and demonstration preparation.

Milestone Plan

Phase	Major Activity	Planned Output
01	Brainstorming & Ideation	Project idea, objectives and proposed solution
02	Requirement Analysis	Functional and non-functional requirements
03	Project Design	System design, workflow and UI design
04	Project Planning	Task plan and responsibility tracking
05	Project Development	Flow Designer implementation and evidence
06	Project Testing	Test cases and test results
07	Project Documentation	Final project documentation
08	Project Demonstration	Demo video and demonstration material

Task ID	Task	Responsible	Status
T01	Review project requirements	Team	Planned
T02	Prepare Incident classification fields/rules	Team	Planned
T03	Configure Flow Designer trigger	Team	Planned
T04	Configure classification decision branches	Team	Planned
T05	Configure Update Record actions	Team	Planned
T06	Verify automatic classification	Team	Planned
T07	Capture implementation screenshots	Team	Planned
T08	Prepare test cases and results	Team	Planned
T09	Prepare final documentation and demo	Team	Planned
T10	Upload final files to GitHub	Team	Planned

Milestone	Expected Completion Point
Planning Complete	Project phases and tasks identified
Development Complete	Flow Designer classification flow configured
Testing Complete	Test cases executed and results recorded
Documentation Complete	Final project documents prepared
Demonstration Complete	Demo video recorded and link prepared
Submission Complete	Phase-wise files uploaded to GitHub

